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MEMORANDUM 
 

 

To: CMAQ Project Selection Committee 

 

Date: November 10, 2009 

 

From: Holly Ostdick, Associate Planner  

 

Re: 2009 CMAQ Project Status Updates  

 

 

Attached is a spreadsheet of projects with phases in 2009 and their status.  Ninety nine of one 

hundred and fifty (66%) project phases are requesting their one time move, meaning an 

obligation did not occur.  The other fifty one (34%) had an obligation, were recorded incorrectly, 

or did not provide an update. 

The ninety-nine one time moves would count as the project’s one time move and if the 

obligation does not occur within the year to which it was moved, the project will be considered 

for withdrawal.  Other changes are occurring including moving funding from one phase to the 

other without any change in cost or withdrawing projects.  Some projects, eight in total, did not 

give updates.   

Also included with these status updates is the reason for delay.  This will assist in determining 

the biggest obstacles CMAQ projects face in obligating funds. 

Staff recommends approval of the changes highlighted within this spreadsheet.  Staff also 

recommends considering withdrawal of funding for projects that did not give an update 

(projects in red).  The footer includes designation of the type of change which also follows here: 

 Projects in Orange - One Time Move 

 Projects with no fill - Obligation occurred or administrative correction 

 Project with Green - Follow up necessary 

 Project in Red - No response given 
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